

EXTENSION OF TIME

Name of the Work:

Construction of R.C.C. drain opp 10
Anjaneyaswamy Abbisara Village
Shettihalli Sub Division

Job No:

0/2-12-000109

Work order No:

EE/DD/WO/240/12-3 of 28.11.2012

BR No:

293/30.8.12

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.


Executive Engineer

Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike